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April 2023

New build extension and refurbishment works for NHS GP surgery, providing a
mix of consulting rooms and treatment rooms

Welcome to our project newsletter about the works taking place at our Portico Building site. These works are carried out on behalf
of Hackney Council to facilitate the local community and is in accordance with the design approved by Hackney Council Planning
Department. We will continue to publish regular newsletters throughout the project to provide progress updates
and also inform you of movements in and around the construction site.

Project update

Works carried out in the last period of March include:

e Strike temporary formwork from LGF ground and o

roof

e Installation of UKPN ducts to new substation
e Reinforced concrete works to bin store o

e Commencement of drainage to the front of the

Portico building
e Installation of attenuation tank

e Heritage investigations and specialist cleaing to the

Portico building

e Installation of slabs for cycle stores J

Forthcoming works for May:

Removal of remaining back props
Commencement of external wall system to all
elevations

Commencement of roof steel works
Installation of blockworks to roof plantrooms
Foul drainage connections to front car park
Investigations and inspection to the Portico
building under heritage direction
Commencement of roof works

Brickwork to elevations

We would like to take this opportunity to thank our local neighbours for their patience as we carry out the construction works.
Should you have any questions, concerns or comments, please do not hesitate to contact a member of our team as detailed.

@ﬂP Meet the Team

Danny Magnus | Project Manager
dmagnus@neilcott.co.uk
01689 832199

Will Homewood | Contracts
Manager
whomewood@neilcott.co.uk
01689 832199

Paul Murtagh | Project Surveyor
pmurtagh@neilcott.co.uk
01689 832199
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